Javier Aldana
10/6/2026
Manager Meeting Week 7

Hours Worked: 9

Tuesday meeting for 2 hours from 2:30 to 4:30pm

- Finished prototyping - added mic, speaker, UART connection from STM32 to ESP

Thursday meeting for 2 hours from 2:30 to 4:30pm

- Worked on Product Level Requirements
- Removed lock files from kicad git, git was giving some issues when pulling/pushing
- Added sensors block to PCB schematic

Friday by myself for 0.5 hours from 11:45 to 12:45pm

- Fixed Product Level requirements doc, submitted

Friday by myself for 2.5 hours from 4:30 to 7:30pm

- Added Light sensor, PAPIR, Microphone, audio dac, internal temp sensor to PCB Schematic

Sunday meeting for 2 hours from 3:00 to 5:00pm

- Discussed what was left for schematic, reviewed Xander's work
- Made power budget excel
- Added gain op amp to mic system
- Fixed audio DAC for new speaker